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SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION:      P00079

PURPOSE OF MODIFICATION:  Issue EWD 1999STS/MTR-056 to exercise 720 Mandays of the Fourth year Option in accordance with Clause H.11,

"Option for 4th Year OCONUS Maintenance Technical Representative Mandays"; to correct the OCONUS Mandays established under Clause H.11,

and to reestablish Clause H.20, "Invited Contractor or Technical Representative Status -  (MAR/1992)"

                            PRIOR CONTRACT AMOUNT:   $38,522,498.91

                            AMOUNT OF THIS ACTION:   $   624,672.00

                            NEW CONTRACT AMOUNT:     $39,147,170.91

1.  Modification P00079 is being issued to correct Clause H.11, "Option for 4th Year OCONUS Maintenance Techical Representative

Mandays".  Modification P00078 inadvertently stated that the Government had the unilateral right to add up to 1352 Mandays to the

contract.  The contract originally established 911 OCONUS Mandays; Mod P00078 added an additional 720 OCONUS Mandays, for a total of

1631 OCONUS Mandays.  Mod P00079 correctly establishes the Government's right to unilaterally add up to 1631 OCONUS Mandays under Clause

H.11, at the negotiated rate.

2.  Modification P00079 restores Clause H.20, "Invited Contractor or Technical Representative Status (Mar/1992)", incorporated under

Mod. P00066, which was inadvertently omitted from Section "H" by Mod P00078.

3.  CLIN 4003 was established to exercise the 4th year option for OCONUS Maintenance Technical Representatives Mandays.  SLIN 4003AB is

established in the amount of $624,672.00 to fund EWD1999STS/MTR-056 which provides three (3) FMTV MTR's, two (2) to Kuwait and one (2)

to Turkey, utilizing 720 OCONUS Mandays.

The value of CLIN 4003 is revised as follows:

   LEVEL OF EFFORT:         1352 MANDAYS   _______________

   ESTIMATED COST:         $1,081,545.92

   FIXED FEE:                  91,449.28

   ESTIMATED TOTAL:        $1,172,995.20

4.  As a result of the above action, the total number of fourth year OCONUS MTR Mandays exercised under Clause H.11 is increased by 720

Mandays, from 632 OCONUS Mandays to 1352 Mandays.  There are 279 OCONUS Mandays of Option Quantity remaining under Option Clause H.11.

5.  As a result of Modification P00078, the value of Contract DAAE07-99-C-S030 is increased by $624,672.00; from $28,422,490.91, to

$29,147,170.91.  $33,165,262.07 to $33,713,585.27.

                                               *** END OF NARRATIVE A 063 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

4003          DELIVERABLE SERVICE              ___________________

              NOUN: OCONUS MANDAYS

              SECURITY CLASS: Unclassified

OPTION FOR 4TH YEAR OCONUS MANDAYS

REFERENCE: H.11

LEVEL OF EFFORT:   1352 MANDAYS

ESTIMATED COST:   $1,081,545.92

FIXED FEE:        $   91,449.28

ESTIMATED TOTAL:  $1,172,995.20

HOURS ADDED MOD P00066______________________

1999STS/MTR-07 R.8         632

HOURS ADDED MOD P00079______________________

1999STS/MTR-056            720

SEE CLAUSE F.1 FOR PERIOD OF PERFORMANCE

                              (End of narrative B001)

4003AB        SERVICES LINE ITEM                                                                           $        624,672.00              __________________                                                                            __________________

              NOUN: OCONUS MANDAYS

              PRON: J035X555J0    PRON AMD: 02    ACRN: DH

              AMS CD: 51106866007

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $       624,672.00
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

4003AB  J035X555J0             DH       1        $               0.00  $         624,672.00            $         624,672.00

        51106866007                   3SMTJ0

                                                                           _________________

                                                         NET CHANGE    $         624,672.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 DH        21   32035000031C1C02P5110682512  S2011335X555          W56HZV           $         624,672.00                                                                                                          __________________

                                                                                          NET CHANGE    $         624,672.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      38,598,179.97              $         624,672.00              $      39,222,851.97
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1  Option to Increase Initial Award Quantity  -  Systems Technical Support (STS) Manhours.

The Government shall have the unilateral right to increase the initial award STS level of effort by up to 50,000 manhours for an

estimated cost of  $58.08__ per manhour and fixed fee of  $4.79__ per manhour for a total estimated amount of   $62.87 ___per manhour.

The Contracting Officer has the right to exercise this option, by a unilateral contract modification, until 30 Jun 2000.   This option

may be exercised in more than one increment but the total manhours added to the contract by this option shall not exceed 50,000

manhours. Each exercise of this option shall reduce the available option manhours and dollars.

H.2  Option for 1st Year OCONUS Maintenance Technical Representative Mandays.

The Government shall have the unilateral right to add a 1st year of OCONUS Maintenance Technical Representative level of effort by up to

956 mandays for an estimated cost of  $699.30__ per manday and fixed fee of  $58.83__ per manday for a total estimated amount of

   $758.13___per manday.   The Contracting Officer has the right to exercise this option, by a unilateral contract modification, until

30 Jun 2000.   This option may be exercised in more than one increment but the total mandays added to the contract by this option shall

not exceed 956 mandays.  Each exercise of this option shall reduce the available option mandays and dollars.

H.3  Option for 1st Year CONUS Maintenance Technical Representative Mandays.

The Government shall have the unilateral right to add a 1st year of CONUS Maintenance Technical Representative level of effort by up to

3,300 mandays for an estimated cost of  $617.61__ per manday and fixed fee of  $51.89__ per manday for a total estimated amount of

$669.50___per manday.   The Contracting Officer has the right to exercise this option, by a unilateral contract modification, until 30

Jun 2000.   This option may be exercised in more than one increment but the total mandays added to the contract by this option shall not

exceed 3,300 mandays.  Each exercise of this option shall reduce the available option mandays and dollars.

H.4  Option for 2nd Year of System Technical Support Manhours.

The Government shall have the unilateral right to add a 2nd year of STS level of effort by up to 150,000 manhours for an estimated cost

of  $59.08__ per manhour and fixed fee of  $4.94__ per manhour for a total estimated amount of  $64.02___per manhour.   The Contracting

Officer has the right to exercise this option, by a unilateral contract modification, until 30 Jun 2001.   This option may be exercised

in more than one increment but the total manhours added to the contract by this option shall not exceed 150,000 manhours.  Each exercise

of this option shall reduce the available option manhours and dollars.

H.5  Option for 2nd Year OCONUS Maintenance Technical Representative Mandays.

The Government shall have the unilateral right to add a 2nd year of OCONUS Maintenance Technical Representative level of effort by up to

1,300 mandays for an estimated cost of  $726.41__ per manday and fixed fee of   $61.14 _ per manday for a total estimated amount of

$787.55___per manday.   The Contracting Officer has the right to exercise this option, by a unilateral contract modification, until 30

Jun 2001.   This option may be exercised in more than one increment but the total mandays added to the contract by this option shall not

exceed 1,300 mandays.  Each exercise of this option shall reduce the available option mandays and dollars.

H.6  Option for 2nd Year CONUS Maintenance Technical Representative Mandays.

The Government shall have the unilateral right to add a 2nd year of CONUS Maintenance Technical Representative level of effort by up to

3,960 mandays for an estimated cost of  $642.09__ per manday and fixed fee of $53.99 _ per manday for a total estimated amount of

$696.07___per manday.   The Contracting Officer has the right to exercise this option, by a unilateral contract modification, until 30

Jun 2001.   This option may be exercised in more than one increment but the total mandays added to the contract by this option shall not

exceed 3,960 mandays.  Each exercise of this option shall reduce the available option mandays and dollars.

H.7  Option for 3rd Year of System Technical Support Manhours.

The Government shall have the unilateral right to add a 3rd year of STS level of effort by up to 150,000 manhours for an estimated cost

of  $61.97__ per manhour and fixed fee of $5.20_ per manhourfor a total estimated amount of $67.17__per manhour.   The Contracting

Officer has the right to exercise this option, by a unilateral contract modification, until 30 Jun 2002.   This option may be exercised

in more than one increment but the total manhours added to the contract by this option shall not exceed 150,000 manhours.  Each exercise

of this option shall reduce the available option manhours and dollars.

H.8  Option for 3rd Year OCONUS Maintenance Technical Representative Mandays.
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The Government shall have the unilateral right to add a 3rd year of OCONUS Maintenance Technical Representative level of effort by up to

1,564 mandays for an estimated cost of  $761.68_ per manday and fixed fee of $64.27_ per manday for a total estimated amount of

$825.95__per manday.   The Contracting Officer has the right to exercise this option, by a unilateral contract modification, until 30

Jun 2002.   This option may be exercised in more than one increment but the total mandays added to the contract by this option shall not

exceed 1,564 mandays.  Each exercise of this option shall reduce the available option mandays and dollars.

H.9  Option for 3rd Year CONUS Maintenance Technical Representative Mandays.

The Government shall have the unilateral right to add a 3rd year of CONUS Maintenance Technical Representative level of effort by up to

4295 mandays for an estimated cost of  $674.07__ per manday and fixed fee of $56.83_ per manday for a total estimated amount of

$730.90__per manday.   The Contracting Officer has the right to exercise this option, by a unilateral contract modification, until 30

Jun 2003.   This option may be exercised in more than one increment but the total mandays added to the contract by this option shall not

exceed 4295 mandays.  Each exercise of this option shall reduce the available option mandays and dollars.

H.10  Option for 4th Year of System Technical Support Manhours.

The Government shall have the unilateral right to add a 4th year of STS level of effort by up to 150,000 manhours for an estimated cost

of  $64.71__ per manhour and fixed fee of $5.43_ per manhour for a total estimated amount of $70.14__per manhour.   The Contracting

Officer has the right to exercise this option, by a unilateral contract modification, until 28 FEB 2004.   This option may be exercised

in more than one increment but the total manhours added to the contract by this option shall not exceed 150,000 manhours.  Each exercise

of this option shall reduce the available option manhours and dollars.

H.11  Option for 4th Year OCONUS Maintenance Technical Representative Mandays.

The Government shall have the unilateral right to add a 4th year of OCONUS Maintenance Technical Representative level of effort by up to

1631 mandays at an estimated cost of $799.96_per manday and fixed fee of $67.64 per manday for a total estimated cost of $867.60__per

manday.   The Contracting Officer has the right to exercise this option, by a unilateral contract modification, until 30 Jun 2003.

This option may be exercised in more than one increment but the total mandays added to the contract by this option shall not exceed 1631

mandays.  Each exercise of this option shall reduce the available option mandays and dollars.

H.12   RESERVED

H.13   RESERVED

H.14   RESERVED

H.15   RESERVED

H.16   RESERVED

H.17  Target Participation Rate for Small Business

The contractor is required to target small business participation as subcontractors, with a goal equal to 15% of the total anticipated

contract value if no targeting of small business participation as subcontractors were required.

H.18  Automated Data Processing (ADP) Costs

The contractor shall not procure or lease ADP equipment under this contract and charge same directly to this contract without first

requesting and obtaining the written approval of the PCO.  Any costs incurred by the contractor for such ADP purchase or lease without

the PCO's approval shall be unallowable.  At this time the Government does not intend to furnish any offeror with ADP equipment under

this contract, or to reimburse any direct cost for its acquisition, lease or maintenance.  ADP equipment is defined at FAR 31.001.

H.19 GOVERNMENT'S RIGHT TO FURNISH PROPERTY
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H.19.1   Pursant to the Government Property Clause in Section I of this contract, the Government shall furnish the Government Furnished

Property (GFP) listed below, F.O.B. Sealy, Texas, for use in the performance of this contract:

     1.  FMTV M1090 Dump Vehicle, Serial Number 2983.  This vehicle was included in SOW in Revision 4 to Work Directive

         1999STS-012.

     2.  FMTV M108A1 Vehicle, addressed in paragraph d of task 4 of Revision 1 to Work Directive 1999STS-024.

     3.  Two Tank and Pump Units (TPUs):

               a.  One each-Low Profile (500 Gallon) Tank and Pump Unit, NSN: 4930-01-274-0021

               b.  One each- High Profile (600 Gallon) Tank and Pump Unit, NSN 4930-01-130-7281

                        The TPU's will be shipped from Red River Army Depot, Texarkana, TX to DODAAC: W61R67

                                        Stewart and Stevension Tactical Vehicle Systems, LP

                                        ATTN: Manuel Munoz/Bob Boteler

                                        Aftermarket Warehouse/Test Engineering

                                        5001- 1-10 West

                                        Sealy, Texas 77

     4.  60 ksi truck(built under DAAE)&-92-R001) with VECP 6713, register #NL17WL

     5.  1078A1, LMTV Cargo, S/N A-T014884BFEK.

     6.  1083A1 MTV Cargo, S/N 11,441

     7.  MTV Mdl 1088, S/N 16893

     8.  M1089 Wrecker, S/N 9938

     9.  ISO Expandable shelter and Cargo container (EWD 1999STS-021)

    10.  M1094 A0 Dump, S/N 1407

    11.  M1090 A0, S/N 2893

    12.  5 ton 3126b engine, S/N 7JZ02014

H.19.2.  Pursuant to Clause I-60, FAR 52.245-5, "Government Property (Cost-Reimbursement, Time-And-Material, or Labor-Hour Contracts)

(Deviaiton, per DAR Tracking Number 99-00008, 13 Jul 99)", the Government shall furnish to the Contractor, Engines and Transmissions

identified under EWD 1999STS-049 to be used for NMWR development.  The following Transmissions with containers and the Engines with

containers shall be shipped to the Contractor:

FMTV Transmission:__________________

Common Transmissions with Container:

2520-01-493-6059     12414438-009 (TID 3)

2520-01-467-8473     12414438-005 (TID 2)

LMTV Transmissions with Container:

2520-01-495-6694     12414438-007 (TID 1)

2520-01-418-9010     12414438-003 Pre ID 31 Pin

2520-01-356-8158     12414438-001 Pre ID 24 Pin

MTV Transmissions with Container:

2520-01-493-7397     12414438-006 (TID 2)

2520-01-494-3533     12414438-008 (TID 1)

2520-01-416-3997     12414438-004 Pre ID 31 Pin

2520-01-373-2905     12414438-002 Pre ID 24 Pin

FMTV Engines:_____________

2815-01-419-0222     12414398-003 LMTV-A0 CAT 3116 Engine with Container

2815-01-418-9009     12414398-004 MTV-A0  CAT 3116 Engine with Container

2815-01-467-8471     12414398-005 LMTV-A1 CAT 3126 Engine with Container

2815-01-467-2373     12414398-006 MTV-A1  CAT 3126 Engine with Container
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The Transmissions with Containers and the Engines with containters shall be shipped via GBL's to:

                                W45G18

                                Commander

                                Red River Army Depot

                                100 Main Drive

                                Bldg. 321

                                MF:  Ken Touchstone/FMTV NMWR's

                                Texarkana, TX  75507-5000

H.20  INVITED CONTRACTOR OR TECHNICAL REPRESENTATIVE STATUS (MAR/1992)

   (a)  Invited Contractor or Technical Representative status under the U.S.-ROK SOFA is subject to the written approval of HQ USFK,

ACofS, Acquisition Management.

   (b)  The Contracting Officer will coordinate with HQ USFK, ACofS Acquisition Management, in accordance with DFARS, Subpart 225.77 and

USFK Reg 700-19. The ACofS Acquisition Management, will determine the appropriate contractor status under the SOFA and notify the

Contracting Officer of the determination.

   (c)  Subject to the above approval, the contractor, including their employees and lawful dependents, may be accorded such privileges

and exemptions as specified in the U.S.-ROK SOFA, and implemented per USFK Reg 700-19, subject to the conditions and limitations imposed

by the SOFA and this regulation.  Those privileges and exemptions may be furnished during the performance period of the contract,

subject to their availability and provided the Invited Contractor or Technical Representative status is not withdrawn by USFK.

   (d)  The contractor officials and employees performing under this contract collectively and separately warrant that they are not now

performing, nor will perform during the period of this contract, any contract services or otherwise engage in business activities in the

ROK other than those pertaining to the U.S. Armed Forces.

   (e)  During performance of the work in the ROK required by this contract, the contractor will be governed by USFK regulations

pertaining to the direct hiring and the personnel administration of Korean National employees.

   (f)  The authorities of the ROK will have the right to exercise jurisdiction over Invited Contractors and Technical Representatives,

including officials and employees, and their dependents, for offenses committed in the ROK and punishable by the laws of the ROK.  In

recognition of the role of such persons in the defense of the ROK, they will be subject to the provisions of Article XXII U.S.-ROK SOFA,

related Agreed Minutes and Understandings on Implementation.  In those cases in which the authorities of the ROK decide not to exercise

jurisdiction, they shall notify the U.S. military authorities as soon as possible.  On such notification, the military authorities will

have the right to exercise such jurisdiction over the persons referred to, as is conferred on them by the law of the United States.

   (g)  Invited Contractors and Technical Representatives agree to cooperate fully with the USFK Sponsoring Agency and Responsible

Officer on all matters pertaining to logistic support.  In particular, contractors will provide prompt and accurate reporting of changes

in employee status as required by this regulation to the assigned sponsoring agency.  Except for contractor air crews flying Military

Airlift Command missions, all U.S. contractors performing work on United States Air Force classified contracts will report to where the

contract is to be performed.

   (h)  Invited Contractor and Technical Representative status will be withdrawn by USFK on ---

        (1)  Completion or termination of the contract.

        (2)  Proof that the contractor or employees are engaged in business activities in the ROK other than those pertaining to U.S.

Armed Forces.

        (3)  Proof that the contractor or employees are engaged in practices illegal in the ROK or are violating USFK Regulations.

   (i)  It is agreed that the withdrawal of the Invited Contractor or Technical Representative status or any of the priviledges

associated therewith by the U.S. Government, will not constitute grounds for excusable delay by the contractor in the performance of the

contract, nor will it justify or excuse the contractor defaulting the performance of this contract; and such withdrawal will not serve

as a basis for the filing of any claims against the U.S. Government if the withdrawal is made for the reasons stated in subparagraph h

above.  Under no circumstances will the withdrawal of such status or privileges be considered or construed as a breach of contract by

the U.S. Government.  The determination to withdraw SOFA status and privileges by USFK shall be final and binding on the parties unless

it is patently arbitrary, capricious, and lacking in good faith.
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                                               *** END OF NARRATIVE H 001 ***
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